

Portfolio Project - Stage 2 Report

Project Planning

Table of content:

1. Project Overview.....	1
2. High-Level Plan.....	1
3. Detailed Phase Breakdown.....	2
3.1. Stage 1 - Idea Development.....	2
3.2. Stage 2 - Project Planning.....	2
3.3. Stage 3 - Technical Documentation.....	3
3.4. Stage 4 - MVP Development.....	3
3.5. Stage 5 - Project Closure.....	4
4. Summary Timeline.....	5
5. Project Objectives Recap.....	6
6. Key Risks (Summary).....	6

1. Project Overview

Project name:

- **CinéMood** (*working title*)

What it is:

- A responsive web application for logging films, rating them with original tags, and receiving AI-powered recommendations based on viewing history, overall mood, and streaming platform availability.

Developer:

- Félix Besançon - Holberton School Bordeaux, Year 1

Type:

- Solo project
-

2. High-Level Plan

The project is divided into five stages, following the Holberton portfolio framework. The table below outlines each stage, its key deliverables, and its dates:

Stage	Name	Key Deliverable	Dates
Stage 1	Idea Development	Stage 1 Report (team formation, brainstorming, MVP selection)	20-04 - 03-05-2026
Stage 2	Project Planning	Project Charter / High-Level Plan	20-04 - 03-05-2026
Stage 3	Technical Documentation	Architecture diagram, API specs, data model, wireframes	04-05 - 25-05-2026
Stage 4	MVP Development	Working MVP deployed and tested	26-05 - 06-07-2026
Stage 5	Project Closure	Final presentation, demo, retrospective	07-07 - 21-07-2026

Note: Stages 1 and 2 ran in parallel, both opening on 20 April 2026. The project concludes with the jury presentation on 21 July 2026.

3. Detailed Phase Breakdown

3.1. Stage 1 - Idea Development

Dates: 20 Apr - 03 May 2026.

Goal: Define the project concept and document the decision-making process.

Deliverables:

- Team formation overview (roles, tools, norms)
- Brainstorming session (Mind Mapping, SCAMPER, How Might We)
- Idea evaluation and ranking
- Selected MVP definition with SMART goals, scope, and risk analysis

Status: Complete - CinéMood selected as the final MVP.

3.2. Stage 2 - Project Planning

Dates: 20 Apr - 03 May 2026.

Goal: Review the project's purpose and scope, and produce a structured high-level plan.

Deliverables:

- Project summary and objectives recap
- High-level timeline with phases and milestones
- This document

Key milestone: Project planning document validated by instructor.

Status: Complete.

3.3. Stage 3 - Technical Documentation

Dates: 04 May - 25 May 2026.

Goal: Translate the MVP concept into a concrete technical blueprint before writing any code.

Deliverables:

- Application architecture diagram (frontend / backend / APIs / database)
- Data model (entity-relationship diagram or equivalent)
- API specification (main endpoints and their expected behaviour)
- User flow and wireframes (key screens)
- Tech stack confirmation (React, FastAPI, PostgreSQL/MySQL, TMDB API, Watchmode API, LLM API)

Key milestone: Technical documentation reviewed and approved - development can begin.

3.4. Stage 4 - MVP Development

Dates: 26 May - 06 Jul 2026.

Goal: Build and test the three core features of CinéMood.

Deliverables:

Development is broken down into three feature milestones, aligned with the SMART objectives defined in Stage 1:

- **26 May - 15 Jun: Feature 1 - Film logging and viewing history**
 - User authentication (registration and login)
 - Film search via TMDB API
 - Add film to personal viewing history
 - Personal dashboard displaying viewing history
- **16 Jun - 26 Jun: Feature 2 - Original tagging and rating system**
 - Custom tag implementation (contextual and emotional categories)

HOLBERTON SCHOOL BORDEAUX

- Tag selection interface integrated into the film logging flow
- User profile with streaming platform preferences
- **27 Jun - 06 Jul: Feature 3 - Mood-based AI recommendation + testing**
 - Mood input interface
 - LLM API integration for recommendation logic
 - Streaming availability display (via Watchmode API or equivalent)
 - End-to-end testing and bug fixing

Key milestone: A working, testable MVP is available by 06 July 2026.

3.5. Stage 5 - Project Closure

Dates: 07 Jul - 21 Jul 2026.

Goal: Finalize, present, and reflect on the project.

Deliverables:

- Final presentation with live demo
- Clean and documented public GitHub repository
- Project retrospective (what worked, what didn't, what's next)
- Post-MVP roadmap (social features, mobile version, collaborative filtering)

Key milestone: Final presentation delivered to the jury in July 2026.

4. Summary Timeline

Period	Activity
20 Apr - 03 May	Stages 1 & 2 - Idea development and project planning
04 May - 25 May	Stage 3 - Technical documentation (architecture, data model, wireframes)
26 May - 15 Jun	Stage 4 - Feature 1: Film logging and viewing history
16 Jun - 26 Jun	Stage 4 - Feature 2: Tagging and rating system
27 Jun - 06 Jul	Stage 4 - Feature 3: AI recommendation + testing
07 Jul - 14 Jul	Stage 5 - Final polish, documentation, demo preparation
21 Jul	Stage 5 - Jury presentation and project closure

5. Project Objectives Recap

The three main objectives of the CinéMood MVP, expressed as SMART goals:

Objective 1 - Film logging:

- By 15 June 2026, a logged-in user can search for any film via the TMDB API, add it to their viewing history, and retrieve that history on a personal dashboard.

Objective 2 - Tagging and rating:

- By 26 June 2026, users can rate a film using at least 8 custom tags in addition to (or instead of) a standard score.

Objective 3 - AI recommendation:

- By 06 July 2026, the app can accept a mood input and return at least 3 personalized film recommendations, filtered by the user's streaming platforms, using LLM-based logic combined with viewing history.

6. Key Risks (Summary)

Risk	Likelihood	Impact
Underestimation of overall complexity	Low	High
Streaming API limitations	Medium	Medium
LLM API costs	Low	Medium
Scope creep	High	High

Full risk analysis and mitigation strategies are documented in the Stage 1 Report.